From: Whyatt, Robert

To: Eric Blischke/R10/USEPA/US@EPA

Subject: Re: Fw: Fate and Transport Modeling Schedule Status
Date: 09/12/2006 10:58 AM

Thanks Eric.

----- Original Message -----

From: Blischke.Eric@epamail.epa.gov <Blischke.Eric@epamail.epa.gov>

To: Wyatt, Robert

Cc: Humphrey.Chip@epamail.epa.gov <Humphrey.Chip@epamail.epa.gov>; cstivers@anchorenv.com
<cstivers@anchorenv.com>; mckenj@portptid.com <mckenj@portptld.com>;
RICKA@BES.CI.PORTLAND.OR.US <RICKA@BES.CI.PORTLAND.OR.US>; voster@anchorenv.com
<voster@anchorenv.com>

Sent: Tue Sep 12 10:47:23 2006

Subject: Re: Fw: Fate and Transport Modeling Schedule Status

Bob, thanks for the message. | too share the concern. We are looking
for ways to keep this moving forward.

Eric
"Wyatt, Robert"
<rjw@nwnatural.c
om> To
Chip Humphrey/R10/USEPA/US@EPA,
09/12/2006 10:41 Eric Blischke/R10/USEPA/US@EPA
AM cc
RICKA@BES.CI.PORTLAND.OR.US,
mckenj@portptld.com,
voster@anchorenv.com,
cstivers@anchorenv.com
Subject
Fw: Fate and Transport Modeling
Schedule Status
Chip and Eric,

The LWG Management Team received the attached email and we agreed that
forwarding it to you was the best way to approach the issue. Please let
us know how you would like to proceed. Thank you.


mailto:rjw@nwnatural.com
mailto:Eric Blischke/R10/USEPA/US@EPA

Bob

————— Original Message -----

From: Carl Stivers <cstivers@anchorenv.com>

To: Wyatt, Robert; Applegate, Rick <RICKA@BES.CI.PORTLAND.OR.US>;
McKenna, James (Jim) <Jim.McKenna@portofportland.com>

Cc: Valerie Oster <voster@anchorenv.com>

Sent: Tue Sep 05 15:16:48 2006

Subject: Fate and Transport Modeling Schedule Status

Bob, Jim, and Rick -

As | noted in my August 4 email to EPA, we are behind schedule on our
Fate and Transport modeling discussions and process. The agreed upon
schedule is copied below. As you can see, we envisioned a series of
meetings with EPA through September, and we have not had any of those
yet. | still envision that several working meetings between the EPA and
LWG team will be needed, followed by refinements to the existing model
components, to be ready for the EFDC model inputs as they come available
in mid-October.

I am very concerned that we are falling behind schedule and will be late
in our identification of any Round 3B key data gaps related with Fate

and Transport modeling, which is supposed to take place simultaneous
with the conclusion of the Round 2 Report. We have heard that EPA is
rearranging the government team on this issue. | was hoping we could
get some indication from EPA regarding who is their new lead
contact/coordinator for this issue, and how we can best engage that
contact to get underway with some meetings as soon as possible. Anchor
feels that this is a top priority item to meet everyone’s goal of

keeping the overall project on schedule.

Approximate Agreed Upon Schedule:

1. Through September — EPA and LWG jointly develop concept,
architecture, linkage logistics, and modeling scenarios for Hybrid
Model. Agree on final architecture and parameterization for food web
portions in time for Round 2 Report development.

2.a. Mid-October — Calibration of EFDC model completed.



2.b. Mid-October — Complete preliminary Hybrid Model runs using
non-calibrated EFDC outputs. Identify Round 3B data gaps during this
step.

3. December — Complete preliminary Hybrid Model runs using
outputs of calibrated EFDC model for “typical” river conditions (e.qg.,
calibration/validation period conditions).

4. March 2007 — Complete full integration of Hybrid Model and
final baseline runs of Hybrid Model for a range of river conditions and
provide Technical Memo on accuracy and ability of model to be used for
FS alternative evaluations. Possible additional 3B data gaps identified
here.

Thanks.

Carl

Carl Stivers

Anchor Environmental, L.L.C.
1423 3rd Avenue, Suite 300
Seattle, WA 98101-2226
Phone: 206-287-9130

Fax: 206-287-9131

cstivers@anchorenv.com

This communication is made under the framework of the LWG Participation
Agreement and in the parties’ common interests in meeting LWG member
obligations under the Administrative Order on Consent and in

anticipation of litigation concerning liability for the Portland Harbor
Superfund site. This communication is intended and believed by the
parties to be part of an ongoing and joint effort to develop and

maintain a common legal strategy and contains strategies, work product
and legal advice within the "common interest” extension of the
attorney-client privilege and the work product doctrine. This
communication may include attorney-client communications. With respect
to communications by private LWG members to public members, those
communications are with the expectation that they will be kept
confidential by the public entities. The information is intended to be

for the use of the individual or entity named above. If you are not the
intended recipient, please be aware that any disclosure, copying,
distribution or use of the contents of this information is prohibited.

If you have received this electronic transmission in error, please

notify us by electronic mail at cstivers@anchorenv.com



